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BmmmaJI Action 
Construction Update 

{Progress Repo r t #42—Apr i l 14^ 2008 

% . 

Work Completed: Apr i l 3-April 9, 2008 

Completed removal of soil/sediment from a 200-foot section immediately upstream of the 
Phase 1 Cofferdam in Removal Area 13B. 
Completed installation of resuspension control measures in Removal Area 9B. Began 
installing resuspension control measures in Removal Area 10B. 
Began removing soil/sediment from Removal Area 9B. 
Continued loading and transporting non-TSCA stumps and root mass accumulated during 
clearing and grubbing activities. 
Completed placing post-excavation stone in the 200-foot section of Removal Area 13B that 
is immediately upstream of the Phase 1 Cofferdam. 
At Staging Area 4N, continued installing geosynthetics over the subgrade and continued 
placing a protective stone layer over the geosynthetics. 
Completed confirmation sampling and record survey activities in the excavated portion of 
Removal Area 13B. 
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Work Planned: April 10-April 16, 2008 

Complete the installation of the WCS Scour Protection System (grouting seams of the 
articulated concrete mat). 
Continue installing resuspension control measures in Removal Area 10B. 
Continue removing soil/sediment from Removal Area 9B. 
Continue loading and transporting non-TSCA stumps and root mass accumulated during 
clearing and grubbing activities. 
Continue loading and transporting solidified soil/sediment material from Staging Area 3S 
and 5S to Allied Waste's C&C Landfill and/or Ottawa County Landfill (pending the lifting of 
current public road weight restnctions). 
Begin confirmation sampling and record survey activities in Removal Area 9B. 
Install a temporary water treatment system and pugmill (pending the lifting of current public 
road weight restrictions) at Staging Area 4N. 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell T C f ^ Construction Schedule. 
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Notes: 

For Areas where removal is less than 100%, the data point shown is an estimate based on area and volume 
considerations. 

'Complete' is defined as removal of all targeted materials as detailed in the Plainwell TCRA Design Report. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 122 LPOs have been completed for the project to date. 

Weather Summary 

• Frost laws in the State of Michigan are temporarily limiting the movement of large equipment 
and waste materials over public roads. It is anticipated that frost law limitations will be lifted 
by Friday, April 18, 2008. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 37,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A D No ^ Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area 13B 
Cleanup Standard Achieved? N/A D Yes ^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

w%i 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Daim Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump Taick 
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Personnel, Regulatory Staff, and Visitors on Site 

.&j;.w*«iî a .̂-
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosett/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Adam Chwalibog/ARCADIS 
Eric Hritsuk/ARCADIS 
Rich Price/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Installing protective stone layer over geosynthetic 
sheets at Staging Area 4N. 

?••• . • k 

' y ^ : - . ••"•"Til J-JC^lv,V, r-?iiflK^-v 

Excavating soil/sediment from Removal Area 9B. 

Site preparation activities at Staging Area 38. 

Installing sione in the excavated portion of 
Removal Area 13B. 
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Targeted Removal Areas—Former Plainwell Impoundment 

LEGEND; 
SHORELINE 

I I RIVER 
i J x ^ i STAGINGAREA 

§ ^ ^ l STAGINGAREA-DEMOBILIZED 

TRUCKTRAFFIC: 

= ^ REMOVAL AREA TO/FROM DISPOSALAREA 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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